
Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

SR 302/E of Elgin Clifton Rd to SR 16 - Paving

$2,776

$2,460

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$315$315$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,776

$2,460

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$315$318

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $2,781 $2,776

$0 $2,463 $2,460

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2020

Q2 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

330201B

Olympic 

SR 302

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

26

Project Information

Project Description

Pavement condition rating is projected to drop below the adopted standard. By inlaying the 
existing roadway with hot mix asphalt, the existing pavement condition rating will be increased to 
be within adopted standards.         

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $1,860,431.26 - 06/19/2019 
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Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

SR 302/E of Elgin Clifton Rd to SR 16 - ADA Compliance

$87

$55

$12

$0

$0

$0

$0

$0

$0

Total

Construction

$20$20$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$87

$55

$12

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$20$216

$151

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$12

Total $0 $518 $87

$0 $151 $55

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q2 2018 Early

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2020

Q4 2018

Q4 2019

Early

Early

PIN:

Region:

State Route:

Current Status:

330201C

Olympic 

SR 302

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

26

Project Information

Project Description

ADA curb ramps do not meet current ADA standards.  Upgrading curb ramps to current 
standards will improve pedestrian access and has the potential to improve safety.          

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $94,137.34 - 06/19/2019
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Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

SR 302/Purdy Bridge - Concrete Bridge Deck Repair

$455

$414

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$41$41$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$455

$414

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$41$75

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $931 $455

$0 $856 $414

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2020

Q1 2019

Q4 2020

Early

On Schedule

PIN:

Region:

State Route:

Current Status:

330201D

Olympic 

SR 302

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

26

Project Information

Project Description

The existing bridge deck has deteriorated. By rehabilitating the existing bridge deck, the 
structure and functional integrity of this bridge will be preserved.          

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $629,176.14 - 06/19/2019 
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Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

SR 302/Minter Creek - Remove Fish Barrier

$9,432

$7,656

$38

$7,551

$7,551

$0

$0

$0

$0

Total

Construction

$1,738$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$143

$105

$38

CWA

$1,738

$0

$0

$1,738

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$1,738$1,725

$40

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$38

Total $0 $9,352 $9,432

$0 $7,587 $7,656

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q2 2016

Q1 2015

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2018

Q1 2019

Q4 2018

Q1 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2020

Q2 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

330227A

Olympic 

SR 302

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

26

Project Information

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $5,635,662.20 - 06/19/2019 
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Project Web Site: https://www.wsdot.wa.gov/projects/sr302/elgin-clifton-sr-16/home

SR 302/Little Minter Creek - Remove Fish Barriers

$3,488

$2,768

$131

$0

$0

$0

$0

$0

$0

Total

Construction

$590$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,898

$2,768

$131

CWA

$590

$0

$0

$590

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$590$1,342

$59

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$131

Total $0 $3,901 $3,488

$0 $2,500 $2,768

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q2 2016

Q1 2015

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2018

Q1 2019

Q3 2017

Q3 2018

Early

Early

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2020

Q4 2018

Q4 2019

Early

Early

PIN:

Region:

State Route:

Current Status:

330229A

Olympic 

SR 302

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

26

Project Information

Project Description

The existing drainage structures at these location have been identified as fish passage barriers. 
By replacing the existing structures with fish passable structures, the restriction to fish passage 
will be eliminated.         

Contractor: 009446 - GRANITE CONSTRUCTION COMPANY - $1,836,571.66 - 06/19/2019 
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